



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 21-0396 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 4/26/2021 **In control:** Procurement Committee

On agenda: 5/6/2021 **Final action:** 5/6/2021

Title: Authority to increase Contract 17-134-3MR (Re-Bid) Odor Control Facilities at Sludge Concentration, Southwest Coarse Screen, Overhead Weir, and Post-Centrifuge Building, Stickney Water Reclamation Plant, to IHC Construction Companies, L.L.C. in an amount of \$243,078.00, from an amount of \$16,535,331.63, to an amount not to exceed \$16,778,409.63, Account 401-50000-645650, Purchase Order 4000071

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order Log - Purchase Order 4000071.pdf

Date	Ver.	Action By	Action	Result
5/6/2021	1	Board of Commissioners	Approved	Pass