



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 22-0742 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 8/17/2022 **In control:** Procurement Committee

On agenda: 9/1/2022 **Final action:** 9/1/2022

Title: Authority to increase Contract 16-268-2V Industrial Waste Division and Construction Office Renovation, CSA, to Path Construction Company, Inc. in an amount of \$76,157.12, from an amount of \$2,666,979.72 to an amount not to exceed \$2,743,136.84, Account 201-50000-645780, Purchase Order 4000044 (As Revised)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order Log - Purchase Order 4000044

| Date | Ver. | Action By | Action | Result |
|----------|------|------------------------|----------|--------|
| 9/1/2022 | 1 | Board of Commissioners | Approved | Pass |