



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 23-0122 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 1/20/2023 **In control:** Procurement Committee

On agenda: 2/2/2023 **Final action:** 2/2/2023

Title: Authority to increase purchase order and amend the agreement with MC Consulting, Inc., for professional engineering services for Contract 13-199-3F Final Design for Lyons Levee Flood Control Improvements in an amount of \$435,961.16, from an amount of \$810,963.28, to an amount not to exceed \$1,246,924.44, Account 501-50000-612450, Purchase Order 3088472

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
2/2/2023	1	Board of Commissioners	Approved	Pass