



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Text

---

**File #:** 22-0055, **Version:** 1

---

### **TRANSMITTAL LETTER FOR BOARD MEETING OF JANUARY 20, 2022**

#### COMMITTEE ON ENGINEERING

Mr. Brian A. Perkovich, Executive Director

Report on change orders authorized and time extensions approved by the Director of Engineering during the month of December 2021

Dear Sir:

One change order was approved by the Director of Engineering on contracts with a 5% contingency provision for errors and omissions and unforeseen circumstances, for an increase or decrease of \$100,000.00 or less during December 2021. The contract and related data are listed in Attachment 1 and Attachment 2.

There were three time extension requests approved by the Director of Engineering for December 2021.

Please advise the undersigned if additional information is required.

Respectfully Submitted, Catherine A. O'Connor, Director of Engineering, GCR

Attachments