

Attachment 1
Status Report 11-187-3F Addison Creek Channel Improvements, SSA
January to March 2024

Contract 11-187-3F, Addison Creek Channel Improvements, SSA, P.O. No. 4000103, Judlau Contracting, Inc.			
Change Order Description	Change Order Amount	Contract Value as of January 31, 2024	Contract Value as of March 31, 2024
CO-02 Reach 6 Additional Signage	\$2,692.25	\$77,297,500.00	\$77,300,192.25
CO-03 Reach 8 Debris Pile Disposal	\$7,587.83	\$77,300,192.25	\$77,307,780.08