

PO No. : 5001929

Tracking No. : ENG228751S

Vendor No. : 6000192

Original Value: 7,525,000.00

Approved Value: 7,525,000.00

Current Value : 7,525,000.00

Change Number =====	Text =====	Value =====	Initiator =====	Date =====	File Letter =====	COR # =====	Board Approval =====	Status =====	Approver =====	Seq. No. =====	Change Number =====	Object Class =====
0001	NZCO Due to Project Schedule Change	0.00 NOC	ALSTONC	02/14/2024				Approved	USSIMKHINM	0001	7310643	EINKBELEG
										0001	7310644	MM_SERVICE
										0001	7310645	MM_SERVICE
0002	NZCO to move remaining 2024 funds to 2026, \$4,827.00	0.00 NOC	SKRZYPEKK	01/15/2025				Rejected	USSTANSFIELDDB	0002	7499429	EINKBELEG
										0002	7499430	MM_SERVICE
										0002	7499431	MM_SERVICE
0003	NZCO to move remaining 2024 funds to 2026, \$4,827.00	0.00 NOC	SKRZYPEKK	01/15/2025				Approved	USSIMKHINM	0003	7499468	EINKBELEG
										0003	7499469	MM_SERVICE
										0003	7499480	MM_SERVICE