

Attachment 3  
Summary Report on Time Extension Requests (TER) Change Orders on Contracts with 5% Contingency Authorized by the Director of Engineering for December 2025

Contract Number	Contract Name	Vendor Name	Description	Time Extension (in Days)	Original Contract Duration	Current Substantial Completion Date
24-279-5F	Suburban Green Schoolyard Pilot Project 1 in Burnham	FOUNDATION MECHANICS, LLC	TER-1 Delayed Contract Award	145	480	7/19/2026