

Attachment 1
Status Report 11-187-3, Addison Creek Channel Improvements, SSA
January to March 2025

Contract 11-187-3F, Addison Creek Channel Improvements, SSA, P.O. No. 4000103, Judlau Contracting, Inc.

Change Order Description	Change Order Amount	Original Contract Value	Previous Cumulative Contract Change Orders	Contract Value as of March 31, 2025
CO-19 MH 2-9 Confirmation (RFI-101)	\$1,473.63	\$77,297,500.00	\$180,916.79	\$77,608,149.72
CO-20 MH 2-1 Confirmation (RFI-100)	-\$3,613.82	\$77,297,500.00	\$182,390.42	\$77,608,149.72
CO-22 Request for Reusing Existing Structure at Reach 5 (RFI-94)	-\$5,707.93	\$77,297,500.00	\$178,776.60	\$77,608,149.72
CO-23 Crossing at STA 249+50 between WV 2-6 and WV 2-5 (RFI-67)	-\$2,957.23	\$77,297,500.00	\$173,068.67	\$77,608,149.72
CO-24 Ross and Jack's Fence & Alley	\$135,908.10	\$77,297,500.00	\$170,111.44	\$77,608,149.72
CO-26 Ross and Jacks Winter Protection	\$4,630.18	\$77,297,500.00	\$306,019.54	\$77,608,149.72