

Attachment 1  
Report on Change Orders on Contracts with 5% Contingency Provision Authorized by the Director of Engineering for October 2024

Contract Number	Contract Name	Purchase Order	Vendor Name	Subcontractor	Amount	Description	Original Contract Value	Previous Cumulative Contract Change Orders	Current Contract Value at October 31, 2024	Current Substantial Completion Date	Time Extension (in Days)
16-127-3DR	A/B and C/D Service Tunnel Rehabilitation - Phase Three, Stickney Water Reclamation Plant, Rebid	4000097	IHC Construction Companies, LLC	IHC	\$13,393.37	CO-17 Storm Pipe and Drainage Structures (RFI - 55) (COR - 12) (COR - 13)	\$28,872,125.00	\$120,715.88	\$29,065,797.98	3/24/2026	0
16-127-3DR	A/B and C/D Service Tunnel Rehabilitation - Phase Three, Stickney Water Reclamation Plant, Rebid	4000097	IHC Construction Companies, LLC	IHC	\$59,563.73	CO-18 AB Electrical Box Demo and CD Sump Pit Modifications (COR - 15)	\$28,872,125.00	\$134,109.25	\$29,065,797.98	3/24/2026	0
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Judlau	\$27,248.10	CO-13 Reach 4 Utility Locating	\$77,297,500.00	\$91,114.31	\$77,440,177.45	11/25/2025	0
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Judlau	\$24,315.04	CO-14 Additional Guardrails for Reach 7 and Reach 8	\$77,297,500.00	\$115,429.35	\$77,440,177.45	11/25/2025	0
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	V3 Construction	\$4,618.82	CO-01 Sanitary Sewer Repair	\$19,841,500.00	\$0.00	\$19,939,870.75	1/15/2026	0
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	V3 Construction	\$93,751.93	CO-02 Kedzie Avenue and 138th Street 6" WM Conflict (RFI - 22) - RFP-1	\$19,841,500.00	\$4,618.82	\$19,939,870.75	1/15/2026	0
18-144-3M	Mainstream TARP Pumps Rehabilitation at the Stickney Water Reclamation Plant	4000079	IHC Construction Companies, LLC	IHC	\$37,815.40	CO-11 Pressure and Flow Regulating Devices for Pump 8 Seal Water and Oil-Bearing Cooling Water Systems (COR - 8) (COR - 9)	\$23,380,000.00	\$178,151.42	\$23,597,311.02	3/24/2027	49
18-144-3M	Mainstream TARP Pumps Rehabilitation at the Stickney Water Reclamation Plant	4000079	IHC Construction Companies, LLC	IHC	\$1,344.20	CO-12 Pump 5 Head Cover Gauge Valves	\$23,380,000.00	\$215,966.82	\$23,597,311.02	3/24/2027	49
21-863-2C	Master Plan for Salt Creek at Fullersburg Woods	4000104	V3 Construction Group, LTD.	V3 Construction	\$7,554.80	CO-05 Electrical Panel	\$9,375,745.00	\$122,230.87	\$9,505,530.67	12/31/2024	0
21-091-3P	Phosphorus Removal Modifications to Battery D, O'Brien Water Reclamation Plant	4000099	IHC Construction Companies, LLC	IHC	\$21,488.47	CO-22 Asbestos Pipe (RFI - 25)	\$14,850,000.00	\$468,803.58	\$15,340,292.05	7/23/2025	0
17-135-3V	Roof Replacement of the Lue-Hing M&R Complex, Stickney Water Reclamation Plant	4000094	IHC Construction Companies, LLC	IHC	\$7,754.78	CO-36 Crane for EF-37	\$10,909,000.00	\$485,831.44	\$11,425,841.70	4/12/2025	133
17-135-3V	Roof Replacement of the Lue-Hing M&R Complex, Stickney Water Reclamation Plant	4000094	IHC Construction Companies, LLC	IHC	\$5,909.20	CO-37 Trace Metals Lab Issues Regulators (COR-25)	\$10,909,000.00	\$493,586.22	\$11,425,841.70	4/12/2025	133
17-135-3V	Roof Replacement of the Lue-Hing M&R Complex, Stickney Water Reclamation Plant	4000094	IHC Construction Companies, LLC	IHC	\$18,495.16	CO-39 Trace Metals Lab - Exposed Columns (RFI - 108) (COR - 30) (COR - 34)	\$10,909,000.00	\$499,495.42	\$11,425,841.70	4/12/2025	133
17-135-3V	Roof Replacement of the Lue-Hing M&R Complex, Stickney Water Reclamation Plant	4000094	IHC Construction Companies, LLC	IHC	-\$1,148.88	CO-41 Modification to the SWRP Lab Carpeting Scope of Work	\$10,909,000.00	\$517,990.58	\$11,425,841.70	4/12/2025	133
11-404-3S	Upper Des Plaines Intercepting Sewer 11D, Ext. C Rehabilitation, NSA	4000105	Benchmark Construction Co., Inc.	Benchmark	\$5,170.00	CO-04 Guardrail Removal and Replacement at MH Sta 110+75	\$8,348,000.00	\$68,281.96	\$8,421,451.96	2/15/2025	0
06-360-3SR	Upper Des Plaines Intercepting Sewer 14B Rehabilitation, NSA, Rebid	4000100	Michels Trenchless, Inc.	Michels Trenchless	\$91,824.22	CO-04 +Control Structure 9+78 Repair and Lining	\$36,082,848.50	\$29,272.99	\$36,203,945.71	3/26/2026	0