

Attachment 1
Status Report 11-187-3F, Addison Creek Channel Improvements, SSA
April to June 2024

Contract 11-187-3F, Addison Creek Channel Improvements, SSA, P.O. No. 4000103, Judlau Contracting, Inc.			
Change Order Description	Change Order Amount	Contract Value as of April 30, 2024	Contract Value as of June 30, 2024
CO-04 Additional Tree Clearing Reach 8	\$4,950.00	\$77,307,780.08	\$77,312,730.08
CO-05 Wall 12 Nicor Gas-Line Conflict (RFI-57)	\$45,671.32	\$77,312,730.08	\$77,358,401.40