
CONTRACT:   11-617-11

As Of: 4/11/2014 Contract Type: ZLFN Prepared by:  

tbg

Group/Item: Location: Validity Dates: Bid Deposit: Final Completion:

B LPH 6/30/11 - 07/31/14 None to release

A SWRP 6/30/11 - 12/31/13 None to release
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B LPH 5001254 Magnetech Industrial 

Services Inc. 

7008839 & 6000785

30,000.00        7,842.77          37,842.77        37,842.77        33,582.39        -                   -                   -                   -                   4,260.38         

A SWRP 5001255 Magnetech Industrial 

Services Inc. 

7008839 & 6000785

75,000.00        (14,214.50)       60,785.50        60,785.50        52,218.74        -                   -                   -                   -                   8,566.76         

-                   . -                   -                   -                   -                   -                   -                   -                   -                 

-                   -                   -                   -                   -                   -                   -                   -                   -                   -                 

-                   -                   -                   -                   -                   -                   -                   -                   -                   -                 

-                   -                   -                   -                   -                   -                   -                   -                   -                   -                 

-                   -                   -                   -                   -                   -                   -                   -                   -                   -                 

105,000.00      (6,371.73)         98,628.27        98,628.27        85,801.13        -                   -                   -                   -                   12,827.14       

Comments:

$20,000 increase needed to retrofit ABB bushings to TR2 transformers and inspect TR1 transformer.
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