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TRANSMITTAL LETTER FOR BOARD MEETING OF MAY 17, 2018

COMMITTEE ON STORMWATER MANAGEMENT

Mr. David St. Pierre, Executive Director

Authority to amend an Intergovernmental Agreement and make payment to the Village of Berkeley for the
design, construction, operation and maintenance of the McDermott Drive and Morris Avenue storm sewer
improvements under Phase II of the Stormwater Management Program in an amount not to exceed
$3,653,622.00, Account 501-50000-612400, 16-IGA-04

Dear Sir:

On November 19, 2015 the Board of Commissioners authorized the District to negotiate an Intergovernmental
Agreement (IGA) with the Village of Berkeley (Village) for the McDermott Drive and Morris Avenue storm
sewer improvements under Phase II of the Stormwater Management Program.

The proposed improvements, which will provide flood control benefits to 800 structures, include the
construction of two new storm sewers along McDermott Drive and Morris Avenue, expansion of an existing
detention basin, and construction of a new stormwater pumping facility.

On June 2, 2016 the Board of Commissioners authorized the District to enter into this IGA and make payment
to the Village in an amount not to exceed $2,696,000.00. The Village planned to construct the project in two
phases, with the first being completed in 2016 through storm sewer work coordinated with local roadway
improvements funded through a State transportation program.  The second phase was bid out by the Village
on March 28, 2018, and since the resulting bids were significantly higher than expected, they were rejected
and the Village proceeded to split the improvements into two separate contracts, one for the sewer work and
the other for excavation and pump station work. The Village has also coordinated with interstate highway
infrastructure improvements in the vicinity to utilize clean spoil materials generated from the Village’s project to
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provide an opportunity for cost savings.  However, in order to ensure the necessary funding is available for
construction, the Village has requested that the District increase its maximum contribution by $957,622.00 in
addition to the original amount of $2,696,000.00.  To date the Village has expended $400,800.00 towards
preliminary engineering and design, and is committed to spending another $455,000.00 for construction
management costs.  Cook County, through its Community Development Block Grant-Disaster Recovery
program has offered to contribute $957,622.00 in additional dollars, effectively splitting the additional funding
the Village needs with the District. Increasing the District contribution of this project to an amount not exceed
$3,653,622.00 will ensure these valuable flood control improvements are constructed.

It is respectfully requested that the Board of Commissioners grant authority to amend this IGA and that the
Chairman of the Committee on Finance, Executive Director, and Clerk be authorized to execute said
amendments on behalf of the District upon approval by the Director of Engineering as to technical matters and
by the General Counsel as to form and legality.

Funds for the 2018 expenditures, in the amount of $2,696,000.00, are available in Account 501-50000-
612400. Funds for the 2019 expenditure in the amount of $957,622.00, will be contingent on the Board of
Commissioners’ approval of the District’s budget for 2019.

Requested, Catherine A. O’Connor, Director of Engineering, WSS:JK
Respectfully Submitted, Debra Shore, Chairman Committee on Stormwater Management
Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board
of Commissioners for May 17, 2018
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