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TRANSMITTAL LETTER FOR BOARD MEETING OF AUGUST 31, 2017

COMMITTEE ON PROCUREMENT

Mr. David St. Pierre, Executive Director

Authority to decrease purchase order and amend the agreement with Carlson Environmental, Inc., for
professional environmental consulting services, including Phase Il environmental site investigations of
MWRDGC-owned land, in an amount of $125,000.00 from an amount of $516,740.24 to an amount not to
exceed $391,740.24, Account 101-66000-612430, Purchase Order 3088388

Dear Sir:

On January 7, 2016, the Board of Commissioners authorized the Director of Procurement and Materials
Management to issue a purchase order and enter into an agreement with Carlson Environmental, Inc., for
professional environmental consulting services, including Phase Il environmental site investigations of
MWRDGC-owned land, in an amount not to exceed $600,000.00. The purchase order expires on December
31, 2018.

As of August 17, 2017, the attached list of change orders has been approved. The effect of these change
orders resulted in a decrease in an amount of $83,259.76 from the original amount awarded of $600,000.00.
The current purchase order value is $516,740.24. The prior approved change orders reflect a 13.9% decrease
to the original purchase order value.

A decrease in the value of the purchase order is being requested because the estimated expenditure for 2018
is based on the anticipated need for Phase Il Environmental Site Assessments during 2018.

This change order is in compliance with the lllinois Criminal Code since these changes are due to
circumstances not reasonably foreseeable at the time the purchase order was issued, and is in the best
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interest of the District.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and
Materials Management to execute a change order to decrease the purchase order and amend the agreement
in an amount of $125,000.00 (24.2% of the current purchase order value), from an amount of $516,740.24, to
an amount not to exceed $391,740.24.

Funds will be restored to Account 101-66000-612430.

Requested, John P. Murray, Director of Maintenance and Operations, BAP:SO’'C:MAG:JR
Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management
Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement

Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of
the Board of Commissioners for August 31, 2017

Attachment
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