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TRANSMITTAL LETTER FOR BOARD MEETING OF AUGUST 12, 2010

COMMITTEE ON PROCUREMENT

Mr. Richard Lanyon, Executive Director

Authority to decrease Contract 07-951-11, Truck Hauling of Direct Haul Centrifuge Cake from the Stickney
Water Reclamation Plant to Various Locations, to Big “O” Movers and Storage, Inc., in an amount of
$195,882.09, from an amount of $1,295,338.92, to an amount not to exceed $1,099,456.83, Account 101-
66000-612520, Purchase Order 5000690

Dear Sir:

On April 5, 2007, the Board of Commissioners authorized the Director of Procurement and Materials
Management to award Contract 07-951-11, Truck Hauling of Direct Haul Centrifuge Cake from the Stickney
Water Reclamation Plant to Various Locations, to Big “O” Movers and Storage, Inc., in an amount not to
exceed $2,220,000.00. The contract expired on June 30, 2010.

As of August 2, 2010, the attached list of change orders has been approved. The effect of these change orders
resulted in a decrease in an amount of $924,661.08 to the original amount awarded of $2,220,000.00. The
current contract value is $1,295,338.92. The prior approved change orders reflect a 41.7% decrease to the
original contract value.

Due to less than anticipated use of the services in 2010, funds were not utilized.

This change order is in compliance with the Illinois Criminal Code since the change is due to circumstances
not reasonably foreseeable at the time the contract was signed, and is in the best interest of the District.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and
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Materials Management to execute a change order to decrease Contract 07-951-11, in an amount of
$195,882.09 (approximately 15.1% of the current contract value), from an amount of $1,295,338.92, to an
amount not to exceed $1,099,456.83.

Funds will be restored in Account 101-66000-612520.

Requested, Manju Prakash Sharma, Acting Director of Maintenance and Operations,
MPS:SO’C:MAG:LSC:IJA
Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management
Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement
Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board
of Commissioners for August 12, 2010

Attachment
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