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TRANSMITTAL LETTER FOR BOARD MEETING OF APRIL 17, 2014

COMMITTEE ON PROCUREMENT

Mr. David St. Pierre, Executive Director

Authority to increase purchase order with Flow Technics, Inc., to furnish and deliver Allis-Chalmers and ITT
Goulds Pumps’ parts to the Calumet Water Reclamation Plant, in an amount of $25,000.00 from an amount of
$224,470.20 to an amount not to exceed $249,470.20, Account 201-50000-634650, Purchase Order 3076921

Dear Sir:

On May 16, 2013, the Board of Commissioners authorized the Director of Procurement and Materials
Management to issue a purchase order to Flow Technics, Inc., to furnish and deliver Allis Chalmers and ITT
Goulds Pumps’ parts to the Calumet Water Reclamation Plant, in an amount not to exceed $260,000.00. The
purchase order will expire on December 31, 2014.

As of March 7, 2014, the attached list of change orders has been approved. The effect of these change orders
resulted in a decrease in an amount of $35,529.80 from the original amount awarded of $260,000.00. The
current contract value is $224,470.20. The prior approved change orders reflect a 13.7% decrease to the
original contract value.

An increase in the purchase order value is being requested to procure a new replacement pump for a failed
pump at the Tinley Park Reservoir.

This change order is in compliance with the lllinois Criminal Code since the change is due to circumstances
not reasonably foreseeable at the time the contract was signed, and is in the best interest of the District.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and
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Materials Management to execute a change order to increase the purchase order in an amount of $25,000.00
(approximately 11.1% of the current purchase order value), from an amount of $224,470.20, to an amount not
to exceed $249,470.20.

Funds are available in Account 201-50000-634650.

Requested, Manju Prakash Sharma, Director of Maintenance and Operations, SES:SO’C:MAG:PA:TRS
Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management

Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement

Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board
of Commissioners for April 17, 2014

Attachment
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