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TRANSMITTAL LETTER FOR BOARD MEETING OF MAY 6, 2010

COMMITTEE ON PROCUREMENT

Mr. Richard Lanyon, Executive Director

Authority to decrease Contract 09-616-11, Switchgear Maintenance and Repair at Various Service Areas, to
American Industrial Motor Service, in an amount of $50,413.81, from an amount of $476,583.00, to an amount
not to exceed $426,169.19, Accounts 101-67000, 68000-612600, Purchase Orders 5001077, 5001080

Dear Sir:

On September 3, 2009, the Board of Commissioners authorized the Director of Procurement and Materials
Management to award Contract 09-616-11, Switchgear Maintenance and Repair at Various Service Areas, to
American Industrial Motor Service, in an amount not to exceed $491,000.00. The contract expired on March
27, 2010.

As of April 9, 2010, the attached list of change orders has been approved. The effect of these change orders
resulted in a decrease in an amount of $14,417.00 to the original amount awarded of $491,000.00. The current
contract value is $476,583.00. The prior approved change orders reflect a 2.9% decrease to the original
contract value.

Due to less than anticipated use of the services in 2010, funds will not be utilized.

This change order is in compliance with the Illinois Criminal Code since the change is due to circumstances
not reasonably foreseeable at the time the contract was signed, and is in the best interest of the District.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and
Materials Management to execute a change order to decrease Contract 09-616-11 in an amount of $50,413.81
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(approximately 10.6% of the current contract value), from an amount of $476,583.00, to an amount not to
exceed $426,169.19.

Funds will be restored in Accounts 101-67000, 68000-612600.

Requested, Osoth Jamjun, Director of Maintenance and Operations, OJ:MPS:SO’C:MAG:LSC:IJA
Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management
Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement
Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board
of Commissioners for May 6, 2010

Attachment
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