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TRANSMITTAL LETTER FOR BOARD MEETING OF AUGUST 11, 2022

COMMITTEE ON STORMWATER MANAGEMENT

Mr. Brian A. Perkovich, Executive Director

Authority to amend the Intergovernmental Agreement with the City of Burbank for the construction, operation,
and maintenance of the City Hall Parking Lot Paving Improvement in Burbank, SSA (21-IGA-03) and increase
the purchase order in an amount of $99,000.00, from an amount of $122,000.00, to an amount not to exceed
$221,000.00, Account 501-50000-612400, Purchase Order 3115720

Dear Sir:

Authorization is requested to amend the Intergovernmental Agreement (IGA) with the City of Burbank for the
construction, operation, and maintenance of the City Hall Parking Lot Paving Improvement in Burbank, SSA
(Project), and increase the purchase order in an amount of $99,000.00. Under this Project, the City proposed
to remove an existing asphalt parking lot at its city hall and construct a new permeable pavement parking lot.
The project is expected to mitigate local flooding in the area by reducing runoff into the local sewer system.

On June 3, 2021, the Board of Commissioners authorized the District to enter into an IGA with and make
payment to the City of Burbank for the construction, operation, and maintenance of the City Hall Parking Lot
Paving Improvements, under the District’s Green Infrastructure program, in an amount not to exceed
$122,000.00.  The IGA between the District and City was fully executed on July 6, 2021.

Since that time, the District has been working with the City of Burbank (City) to finalize the design of the
Project, and recently, the City’s bid process resulted in a low bid 64 percent higher than the City’s engineering
estimate of $200,000.00 at a cost of $368,465.00. An amendment to the existing maximum reimbursement
amount in the subject IGA is required for the City to construct the project.  The proposed revision would be to
increase the maximum reimbursement amount by the District from $122,000.00 to $221,000.00; however, the
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District’s contribution of 60 percent of the total construction cost would remain.  The Affirmative Action goals to
be applied to the total amount of reimbursement provided by the District for this project are 20 percent for
Minority-owned Business Enterprises (MBE), 10 percent for Women-owned Business Enterprises (WBE), 10
percent for Small Business Enterprises (SBE), and 3 percent for Veteran-owned Business Enterprises (VBE).
The City has confirmed it is committed to constructing the project in 2022 if the IGA can be amended.

Based on the foregoing, it is recommended that the District be authorized to increase the purchase order for
the Project and amend the IGA with the City of Burbank for the construction, operation, and maintenance of
the captioned project. It is requested that the Board of Commissioners authorize and direct the Chairman of
the Committee on Finance and Clerk to execute the amendment to the IGA after it is approved by the Director
of Engineering as to technical matters and by the General Counsel as to form and legality.

Funds are available in Account 501-50000-612400.

Requested, Catherine A. O’Connor, Director of Engineering, KMF:JK
Recommended, Brian A. Perkovich, Executive Director
Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board
of Commissioners for August 11, 2022
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