

Contract 04-128-3P

Original Contract Value	\$224,760,000.00	
5% Contingency Value	\$11,238,000.00	
Total Amount	\$235,998,000.00	
Contingency Extras	\$30,000.00	0.27% Percent of Contingency Fund Utilized
Credits	\$0.00	
Out of Scope Extras	\$0.00	
Total	\$30,000.00	0.01% Percent Increase to Original Contract Value
Current Contract Value	\$224,790,000.00	
Current Contingency Value	\$11,208,000.00	
Out of Scope Extra	\$0.00	0.00% Percent Increase to Current Contract Value
Contingency Extra	\$172,080.00	0.08% Percent of Current Contract Value
New Contingency Total	\$202,080.00	1.80% Percent of Contingency Fund Utilized
New Contingency Value	\$11,035,920.00	
New Contract Value	\$224,962,080.00	