



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details

---

**File #:** 15-0293      **Version:** 1

**Type:** Agenda Item      **Status:** Adopted

**File created:** 3/6/2015      **In control:** Procurement Committee

**On agenda:** 3/19/2015      **Final action:** 3/19/2015

**Title:** Authority to increase Contract 09-176-3P Sludge Thickening Facilities, Stickney Water Reclamation Plant, to McHugh Construction in an amount of \$80,772.18, from an amount of \$166,486,455.62, to an amount not to exceed \$166,567,227.80, Account 401-50000-645650, Purchase Order 5001115

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CO 09-176-3P.pdf

Date	Ver.	Action By	Action	Result
3/19/2015	1	Board of Commissioners	Approved	Pass
3/19/2015	1	Committee of the Whole	Recommended	Pass