Client : 100
Report Name: ZRPT_CHANGE_ORDER_LOG
Requester : FRAGALEJ

Change Order Log Report

System: PRD
11/29/2010 10:46:5
Page: 1

PO No. : 5001064
Tracking No. : ENG051472M
Vendor No. : 6001325

Original Value: 3,487,000.00
Approved Value: 3,527,669.28
Current Value : 3,527,669.28

Change Number	Text	Value		Initiator	Date	File Letter	COR #	Board Approval	Status	Approver	Seq. No.	Change Number	Object Class
0001	Coring at New Wall in Tunnel	1,654.59	INC	MCGUIREC	09/13/2010	0269	009		Approved	USNEUBAUERJ			
											0001	3909447	EINKBELEG
											0001	3909448	MM_SERVICE
0002	Provide Smaller Capacity Condensing Unit	1,657.70	DEC	MCGUIREC	09/20/2010	0270	004		Approved	USNEUBAUERJ			
											0002	3917032	EINKBELEG
											0002	3917083	MM_SERVICE
0003	Post Centrifuge Bldg Damaged Duct	40,672.39	INC	MCGUIREC	10/12/2010	0271	001	X	Approved	USDALYC			
											0003	3936708	EINKBELEG
											0003	3936709	MM_SERVICE